

KINGSBURG ELEMENTARY CHARTER SCHOOL DISTRICT CITIZENS' BOND OVERSIGHT COMMITTEE – MEASURE A

November 16, 2017

Kingsburg Elementary Charter School District Office Board Room
1310 Stroud Avenue
Kingsburg, California 93631

5:00 p.m.

MINUTES

1. Call to Order
Chair, Dean Johnston called the meeting to order at 5:00 p.m.
2. Roll Call
Dean Johnston
Heather Bennett
Sarah Lane
Aida Rushing (was not present at today's meeting)
Scott Carlson (was not present at today's meeting)
Ruby DeJong (was not present at today's meeting)

District Administrator Present:

Nick Taylor, Ed.D., Chief Business Official

DISCUSSION

Dr. Taylor

- Project update schedules for November 2017 were handed out to all members present (see attached for project schedule). Dr. Taylor stated that he had visited all school sites to go over the project schedules with staff. Projects are coming along fairly quickly and the Rafer Johnson Jr. High track is due to begin construction as early as February 2018. As stated in prior meetings, the funding will be coming from the 10 million dollar bond that the voters passed in 2016. Bond sales have not been an issue due to rising property values.
- The Special Education building has already been relocated from the Washington School site location to adjacent the District Office, and the professional development building is due to arrive and be put in place sometime during the School District's winter break. Dr. Taylor assured the board that the expense for this project was being taken care of with special monies by one-time government funds.

- Lincoln School site Curb and sidewalk on Avenue 396 was briefly discussed, with Dr. Taylor stating the City of Kingsburg's only stipulation for this project is that it be parallel parking only. Chair Dean Johnston and member Heather Bennett both expressed concerns as to the traffic in that area and how narrow that street is, which could be a safety issue.

Meeting was adjourned: 5:23 p.m.

A handwritten signature in black ink, appearing to be the initials 'JD', is positioned above a horizontal line.

Secretary, Citizens' Bond Oversight Committee – Measure A